

Incomplete									
Row Labels	Eastern Cape	Free State	Gauteng	KwaZulu-Natal	Limpopo	Mpumalanga	North West	Northern Cape	
Project Initiation	17	25	138	19	18	465	11	20	
Pre - Feasibility	22	10	2	24	1	8	14	2	
Feasibility	124	4	123	29	138	33	38	25	
Design	65	8	40	380	11	276	5	15	
Tender	29	4	26	427	169	38	1	9	
Site Handed - Over to Contractor	13	3	4	4	67	13	4	15	
Construction 1% - 25%	32	11	14	218	147	41	17	17	
Construction 26% - 50%	33	7	10	103	98	34	6	13	
Construction 51% - 75%	41	2	9	79	101	37	4	23	
Construction 76% - 99%	197	6	10	86	470	309	25	35	
Grand Total	573	80	376	1369	1220	1254	125	174	

Western Cape	Grand Total
14	708
3	45
2	501
6	806
8	704
3	119
7	499
10	304
4	299
5	1143
62	5128